EMERGENCY PURCHASES

Emergency Purchase Number AFF04-9 FINAL COST
Office/Division:  lllinois Department of Transportation

Division of Highways — District 2
Address: 819 Depot Ave

Dixon, lllinois 61021
Responsible Chief Procurement Officer: Timothy W. Martin

Vendor: Central lllinois Contracting Corporation
Address: 314 Raccuglia Drive
LaSalle, IL 61301

Estimated Cost: $400,000.00 $715,368.00
This expenditure is justified as:

An emergency involving public health.

An emergency involving public safety.

Necessary to protect State property from further loss or damage.

Necessary to prevent or minimize serious disruption in State services.

Necessary to insure integrity of State records.

Quick purchase as provided by Section 20-30 (d) of the lllinois Procurement Code.

LI

The conditions and circumstances requiring this emergency expenditure are:

A section of the bridge deck of Structure 006-0033 failed leaving a hole in the
bridge deck. This is one of six bridges in close proximity to each other that were
constructed and maintained under the same contract. Immediate repair was
made to the bridge with the initial failure; however, a thorough inspection showed
the need for more extensive repair was required to all of the bridges to ensure the
safety of the motoring public.

A patching schedule was developed by the Central Bureau of Bridges and
Structures and plans were placed on the Transportation Bulletin as a Local
Letting. The District received six bids. Central lllinois Contracting Corporation
submitted the lowest qualified bid. Due to the urgency of these repairs the District
assigned this project to a Resident Technician to begin layout of patching and
traffic control. During this phase it was determined the contract could not be
awarded in its current form. The deterioration of the bridge decks is now so
extensive any further delays will jeopardize the safety of the motoring public and
cause further damage to the structure.

Central Illinois Contracting Corporation has been selected as the contractor as
they are prepared to mobilize immediately and have initiated approval and
acquisition of insurance and work plans required when working over or adjacent
to railroads. They had also demonstrated the lowest cost for the pay items
originally bid.




